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ESTIMATE RUN 11/17/2009

ESTIMATE SUMMARY 10:16:37

CONTID: C16068         ESTIMATE NO: 0005 PROG 2005

PCN: 16068-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 - VALLEY BROOK TO COYNE V PERCENT TIME:

PROJECT NO: ES10091-032                   

SH 9 - VALLEY BROOK TO COYNE V

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 11/17/2009 DATE TIME STARTED 06/04/2009

14290 HILLTOP RD. DATE LET 04/30/2009 DATE WORK BEGAN

 DATE AWARDED 05/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/04/2009 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 06/04/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,553,293.39 PARTICIPATING $ $ 641,784.13

AWARD PROJECT AMT: 6,105,597.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,301.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.52

TIME ALLOW:

ORIG TIME ALLOW:

155 WORK DAYS

WORK DAYS155

46.98%

4,004,513.91

641,784.13

641,784.13

628,482.63

$

$

$

$

3,548,779.48

0.00

3,548,779.48

0.00

3,548,779.48

-91,583.32

0.00

3,457,196.16

0.00

AMOUNT DUE 3,457,196.16 628,482.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 628,482.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

7.0



CONTID: C16068         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16068-BID    ESTIMATE RUN 11/17/2009

PROJECT: ES10091-032                   ESTIMATE NO: 0005 10:16:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

201-00000  
 

0010 REMOVAL OF HEADWALL 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-00015  
 

0015 REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

202-00019  
 

0020 REMOVAL OF PIPE 20.000 20.000

EACH 0.000 0.00

875.00000 20.000 17,500.00

202-00033  
 

0025 REMOVAL OF MEDIAN COVER 572.000 0.000

SY  0.000 0.00

5.50000 0.000 0.00

202-00195  
 

0030 REMOVAL OF SIDEWALK 45.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

202-00200  
 

0035 REMOVAL OF CURB AND GUTTER 1,165.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

202-00203  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 52,973.000 13,243.000

SY  0.000 0.00

1.85000 13,243.000 24,499.55

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 10,730.000 10,289.900

SF  331.900 298.71

0.90000 10,621.800 9,559.62

202-00250  
 

0050 *REMOVAL OF LUMINAIRE 1.000 1.000

EACH 0.000 0.00

865.00000 1.000 865.00

202-00750  
 

0055 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

202-00805  
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PCN: 16068-BID    ESTIMATE RUN 11/17/2009

PROJECT: ES10091-032                   ESTIMATE NO: 0005 10:16:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 29.000 13.000

EACH 0.000 0.00

25.00000 13.000 325.00

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 14.000 14.000

EACH 0.000 0.00

15.00000 14.000 210.00

202-00821  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500

L S 0.000 0.00

5,177.00000 0.500 2,588.50

202-00828  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 144.000 144.000

LF  0.000 0.00

10.00000 144.000 1,440.00

202-01130  
 

0080 REMOVAL OF GUARDRAIL TYPE 7 383.000 383.000

LF  0.000 0.00

9.00000 383.000 3,447.00

202-01170  
 

0085 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

115.00000 1.000 115.00

202-01300  
 

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 126,700.000 106,428.000

CY  10,136.000 101,360.00

10.00000 116,564.000 1,165,640.00

203-00060  
 

0095 BACKHOE 80.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01510  
 

0100 DOZING 40.000 26.500

HOUR 0.000 0.00

70.00000 26.500 1,855.00

203-01550  
 

0105 COMBINATION LOADER 80.000 11.000

HOUR 10.000 550.00

55.00000 21.000 1,155.00

203-01594  
 

0110 LABORER 80.000 8.000

HOUR 0.000 0.00

28.00000 8.000 224.00

203-02330  
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PCN: 16068-BID    ESTIMATE RUN 11/17/2009

PROJECT: ES10091-032                   ESTIMATE NO: 0005 10:16:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE EXCAVATION 2,968.000 2,908.000

CY  60.000 420.00

7.00000 2,968.000 20,776.00

206-00000  
 

0120 *STRUCTURE BACKFILL (CLASS 1) 1,463.000 1,463.000

CY  0.000 0.00

26.00000 1,463.000 38,038.00

206-00100  
 

0125 STRUCTURE BACKFILL (CLASS 2) 48.000 48.000

CY  0.000 0.00

9.50000 48.000 456.00

206-00200  
 

0130 *MECHANICAL REINFORCEMENT OF SOIL 567.000 546.000

CY  21.000 420.00

20.00000 567.000 11,340.00

206-00360  
 

0135 TOPSOIL 24.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

207-00205  
 

0140 *EROSION LOG (12 INCH) 20,000.000 8,000.000

LF  0.000 0.00

2.50000 8,000.000 20,000.00

208-00002  
 

0145 *EROSION BALES (WEED FREE) 500.000 52.000

EACH 4.000 64.00

16.00000 56.000 896.00

208-00011  
 

0150 *GRAVEL BAG 300.000 20.000

LF  68.000 612.00

9.00000 88.000 792.00

208-00034  
 

0155 *CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

208-00045  
 

0160 *STORM DRAIN INLET PROTECTION (TYPE 1) 660.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00051  
 

0165 *STORM DRAIN INLET PROTECTION (TYPE 2) 80.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

208-00052  
 



CONTID: C16068         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16068-BID    ESTIMATE RUN 11/17/2009

PROJECT: ES10091-032                   ESTIMATE NO: 0005 10:16:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STABILIZED CONSTRUCTION ENTRANCE 6.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

208-00070  
 

0175 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 75.000 0.000

HOUR 0.000 0.00

35.00000 0.000 0.00

208-00103  
 

0180 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 75.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00105  
 

0185 EROSION CONTROL SUPERVISOR 200.000 72.000

DAY 16.000 3,200.00

200.00000 88.000 17,600.00

208-00206  
 

0190 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

210-00815  
 

0195 *RESET TRAFFIC SIGNAL HEAD 14.000 0.000

EACH 0.000 0.00

194.00000 0.000 0.00

210-00831  
 

0200 *RESET TRAFFIC SIGNAL POLE 2.000 0.000

EACH 0.000 0.00

4,179.00000 0.000 0.00

210-00840  
 

0205 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000

EACH 0.000 0.00

261.00000 0.000 0.00

210-00848  
 

0210 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

518.00000 0.000 0.00

210-00866  
 

0215 ADJUST MANHOLE 9.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-04010  
 

0220 ADJUST VALVE BOX 1.000 0.000

EACH 1.000 150.00

150.00000 1.000 150.00

210-04050  
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PCN: 16068-BID    ESTIMATE RUN 11/17/2009

PROJECT: ES10091-032                   ESTIMATE NO: 0005 10:16:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 30.000 6.000

ACRE 2.000 798.00

399.00000 8.000 3,192.00

212-00006  
 

0230 *SOIL CONDITIONING 15.000 6.000

ACRE 2.000 2,040.00

1,020.00000 8.000 8,160.00

212-00032  
 

0235 *MULCHING (WEED FREE HAY) 30.000 6.000

ACRE 2.000 650.00

325.00000 8.000 2,600.00

213-00002  
 

0240 *FLEXIBLE GROWTH MEDIUM 2.000 0.000

ACRE 0.000 0.00

2,590.00000 0.000 0.00

213-00009  
 

0245 *MULCH TACKIFIER 6,000.000 0.000

LB  0.000 0.00

1.38000 0.000 0.00

213-00061  
 

0250 BRUSH LAYER CUTTING 100.000 0.000

EACH 0.000 0.00

4.80000 0.000 0.00

214-01010  
 

0255 *SOIL RETENTION BLANKET (PLASTIC) 300.000 0.000

SY  0.000 0.00

2.75000 0.000 0.00

216-00035  
 

0260 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 0.000

SY  0.000 0.00

2.15000 0.000 0.00

216-00041  
 

0265 HERBICIDE TREATMENT 16.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

217-00020  
 

0270 AGGREGATE BASE COURSE (CLASS 6) 8,463.000 1,011.100

CY  213.900 7,486.50

35.00000 1,225.000 42,875.00

304-06007  
 

0275 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 370.850 326.200

TON 44.650 3,718.45

83.28000 370.850 30,884.39

403-00720  
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PCN: 16068-BID    ESTIMATE RUN 11/17/2009

PROJECT: ES10091-032                   ESTIMATE NO: 0005 10:16:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT MIX ASPHALT (SPECIAL) 1,196.200 1,045.660

TON 150.540 6,736.67

44.75000 1,196.200 53,529.95

403-02000  
 

0285 *HOT MIX ASPHALT (GRADING S) (75) 10,177.000 0.000

TON 0.000 0.00

33.25000 0.000 0.00

403-33701  
 

0290 *HOT MIX ASPHALT (GRADING SX) (75) 7,268.000 0.000

TON 0.000 0.00

35.24000 0.000 0.00

403-34701  
 

0295 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 428.000 0.000

TON 0.000 0.00

947.40000 0.000 0.00

411-03342  
 

0300 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 680.000 56.010

TON 11.030 4,528.37

410.55000 67.040 27,523.27

411-03352  
 

0305 *EMULSIFIED ASPHALT (CSS-1H) 11,995.000 0.000

GAL 80.000 256.00

3.20000 80.000 256.00

411-10253  
 

0310 GEOTEXTILE (EROSION CONTROL) (CLASS A) 449.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

420-00100  
 

0315 *PILE TIP 10.000 10.000

EACH 0.000 0.00

94.00000 10.000 940.00

502-00460  
 

0320 *STEEL PILING (HP 12X74) 406.000 390.500

LF  0.000 0.00

50.00000 390.500 19,525.00

502-11274  
 

0325 *DRILLED CAISSON (36 INCH) 57.000 57.000

LF  0.000 0.00

678.00000 57.000 38,646.00

503-00036  
 

0330 *DRILLED CAISSON (42 INCH) 51.000 17.000

LF  0.000 0.00

724.00000 17.000 12,308.00

503-00042  
 



CONTID: C16068         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16068-BID    ESTIMATE RUN 11/17/2009

PROJECT: ES10091-032                   ESTIMATE NO: 0005 10:16:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRILLED CAISSON (48 INCH) 21.000 0.000

LF  0.000 0.00

780.00000 0.000 0.00

503-00048  
 

0340 *BLOCK FACING 1,978.000 1,837.000

SF  124.000 1,815.36

14.64000 1,961.000 28,709.04

504-04410  
 

0345 RIPRAP (SPECIAL) 22.000 0.000

CY  0.000 0.00

115.00000 0.000 0.00

506-00010  
 

0350 RIPRAP (9 INCH) 128.000 0.000

CY  19.000 1,330.00

70.00000 19.000 1,330.00

506-00209  
 

0355 RIPRAP (12 INCH) 55.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

506-00212  
 

0360 RIPRAP (18 INCH) 18.000 0.000

CY  0.000 0.00

73.00000 0.000 0.00

506-00218  
 

0365 PIPE RAILING 159.000 0.000

LF  159.000 13,515.00

85.00000 159.000 13,515.00

514-00000  
 

0370 *CONCRETE CLASS B (WALL) 6.000 5.800

CY  0.000 0.00

250.00000 5.800 1,450.00

601-01050  
 

0375 CONCRETE CLASS D (BRIDGE) 74.000 74.000

CY  0.000 0.00

400.00000 74.000 29,600.00

601-03040  
 

0380 CONCRETE CLASS D (WALL) 36.000 36.000

CY  0.000 0.00

400.00000 36.000 14,400.00

601-03050  
 

0385 STRUCTURAL CONCRETE STAIN 170.000 81.000

SY  0.000 0.00

37.00000 81.000 2,997.00

601-40400  
 



CONTID: C16068         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 16068-BID    ESTIMATE RUN 11/17/2009

PROJECT: ES10091-032                   ESTIMATE NO: 0005 10:16:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 REINFORCING STEEL 6,594.000 6,594.000

LB  0.000 0.00

0.60000 6,594.000 3,956.40

602-00000  
 

0395 REINFORCING STEEL (EPOXY COATED) 3,719.000 3,719.000

LB  0.000 0.00

0.65000 3,719.000 2,417.35

602-00020  
 

0400 18 INCH REINFORCED CONCRETE PIPE 2,523.000 1,713.000

LF  328.000 14,760.00

45.00000 2,041.000 91,845.00

603-01180  
 

0405 24 INCH REINFORCED CONCRETE PIPE 3,973.000 1,731.000

LF  2,175.000 80,475.00

37.00000 3,906.000 144,522.00

603-01240  
 

0410 30 INCH REINFORCED CONCRETE PIPE 216.000 216.000

LF  0.000 0.00

68.00000 216.000 14,688.00

603-01300  
 

0415 36 INCH REINFORCED CONCRETE PIPE 490.000 408.000

LF  82.000 6,478.00

79.00000 490.000 38,710.00

603-01360  
 

0420 42 INCH REINFORCED CONCRETE PIPE 115.000 115.000

LF  0.000 0.00

102.00000 115.000 11,730.00

603-01420  
 

0425 48 INCH REINFORCED CONCRETE PIPE 134.000 133.000

LF  0.000 0.00

99.00000 133.000 13,167.00

603-01480  
 

0430 18 INCH REINFORCED CONCRETE END SECTION 4.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

603-05018  
 

0435 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

940.00000 2.000 1,880.00

603-05024  
 

0440 30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,120.00000 4.000 4,480.00

603-05030  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 36 INCH REINFORCED CONCRETE END SECTION 8.000 8.000

EACH 0.000 0.00

1,320.00000 8.000 10,560.00

603-05036  
 

0450 42 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,750.00000 2.000 3,500.00

603-05042  
 

0455 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,750.00000 2.000 3,500.00

603-05048  
 

0460 *INLET TYPE C (SPECIAL) 3.000 0.500

EACH 0.500 2,000.00

4,000.00000 1.000 4,000.00

604-00350  
 

0465 *INLET TYPE D (5 FOOT) 1.000 0.500

EACH 0.000 0.00

4,200.00000 0.500 2,100.00

604-00505  
 

0470 *INLET TYPE R  L 5 (5 FOOT) 14.000 8.000

EACH 2.000 7,000.00

3,500.00000 10.000 35,000.00

604-19105  
 

0475 *INLET TYPE R  L 5 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,400.00000 2.000 8,800.00

604-19110  
 

0480 INLET TYPE R  L 5 (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

604-19115  
 

0485 INLET TYPE R  L 10 (5 FOOT) 10.000 6.000

EACH 0.500 2,150.00

4,300.00000 6.500 27,950.00

604-19205  
 

0490 INLET TYPE R  L 10 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

604-19210  
 

0495 INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

604-19305  
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PROJECT: ES10091-032                   ESTIMATE NO: 0005 10:16:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 INLET TYPE R  L 15 (10 FOOT) 1.000 0.500

EACH 0.000 0.00

5,800.00000 0.500 2,900.00

604-19310  
 

0505 VANE GRATE INLET SPECIAL 3.000 2.000

EACH 0.000 0.00

3,300.00000 2.000 6,600.00

604-25000  
 

0510 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

604-30005  
 

0515 MANHOLE SLAB BASE (10 FOOT) 10.000 6.000

EACH 3.000 9,900.00

3,300.00000 9.000 29,700.00

604-30010  
 

0520 MANHOLE SLAB BASE (15 FOOT) 7.000 7.000

EACH 0.000 0.00

3,900.00000 7.000 27,300.00

604-30015  
 

0525 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0530 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
 

0535 *FENCE (PLASTIC) 4,300.000 4,100.000

LF  0.000 0.00

1.22000 4,100.000 5,002.00

607-11525  
 

0540 *CONCRETE SIDEWALK 135.000 0.000

SY  0.000 0.00

45.00000 0.000 0.00

608-00000  
 

0545 *CURB AND GUTTER TYPE 2 (SECTION I-B) 12,511.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-21010  
 

0550 *CURB AND GUTTER TYPE 2 (SECTION II-B) 14,008.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

609-21020  
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PROJECT: ES10091-032                   ESTIMATE NO: 0005 10:16:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *MEDIAN COVER MATERIAL (CONCRETE) 3,329.000 0.000

SF  0.000 0.00

5.00000 0.000 0.00

610-00030  
 

0560 *DELINEATOR (FLEXIBLE) (TYPE I) 215.000 0.000

EACH 0.000 0.00

29.00000 0.000 0.00

612-00041  
 

0565 *DELINEATOR (FLEXIBLE) (TYPE II) 83.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

612-00042  
 

0570 *DELINEATOR (FLEXIBLE) (TYPE III) 16.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00043  
 

0575 *3 INCH ELECTRICAL CONDUIT 11,345.000 10,564.000

LF  -550.000 -2,574.00

4.68000 10,014.000 46,865.52

613-00300  
 

0580 *PULL BOX (SPECIAL) 2.000 0.000

EACH 0.000 0.00

214.00000 0.000 0.00

613-07000  
 

0585 *WIRING 1.000 0.250

L S 0.250 1,552.75

6,211.00000 0.500 3,105.50

613-10000  
 

0590 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000 2.000

EACH 0.000 0.00

338.00000 2.000 676.00

613-70400  
 

0595 *SIGN PANEL (CLASS I) 332.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

0600 *SIGN PANEL (CLASS II) 137.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0605 *SIGN PANEL (CLASS III) 22.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00013  
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NO.

ITEM
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PERIOD
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CAT NO0200 ROADWAY 

0610 *STEEL SIGN POST (W 6X12) 26.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

614-00612  
 

0615 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 418.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

614-01512  
 

0620 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 40.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

614-01522  
 

0625 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 137.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

614-01575  
 

0630 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 13.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

614-01578  
 

0635 *CONCRETE FOOTING (TYPE 1) 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-03001  
 

0640 *TRAFFIC SIGNAL FACE (12-12-12) 13.000 8.000

EACH 0.000 0.00

642.00000 8.000 5,136.00

614-70336  
 

0645 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 1.000

EACH 0.000 0.00

1,033.00000 1.000 1,033.00

614-70560  
 

0650 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 1.100

EACH 0.330 5,781.27

17,519.00000 1.430 25,052.17

614-72855  
 

0655 *LOOP DETECTOR WIRE 400.000 0.000

LF  0.000 0.00

4.43000 0.000 0.00

614-72875  
 

0660 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000

EACH 0.000 0.00

19,210.00000 1.000 19,210.00

614-81020  
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CUMULATIVE
AMOUNT
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0665 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

22,628.00000 1.000 22,628.00

614-81145  
 

0670 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 0.000 0.00

1,018.00000 0.000 0.00

614-84000  
 

0675 *CONTROLLER (TYPE 170E-HC11) 2.000 1.000

EACH 0.420 1,234.38

2,939.00000 1.420 4,173.38

614-86246  
 

0680 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

1,300.98000 0.000 0.00

615-00150  
 

0685 20 INCH WELDED STEEL PIPE 95.000 95.000

LF  0.000 0.00

140.48000 95.000 13,345.60

619-10200  
 

0690 2 INCH PLASTIC PIPE 250.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

619-50160  
 

0695 VALVE BOX 10.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

623-06900  
 

0700 24 INCH CULVERT PIPE (CR 3) 504.000 196.000

LF  305.000 9,760.00

32.00000 501.000 16,032.00

624-13024  
 

0705 36 INCH CULVERT PIPE (CR 3) 169.000 169.000

LF  0.000 0.00

36.00000 169.000 6,084.00

624-13036  
 

0710 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

40,000.00000 0.500 20,000.00

625-00000  
 

0715 CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000

HOUR 0.000 0.00

82.50000 0.000 0.00

625-00001  
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0720 *MOBILIZATION 1.000 0.600

L S 0.400 198,400.80

496,002.00000 1.000 496,002.00

626-00000  
 

0725 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 750.00

3,000.00000 0.500 1,500.00

626-01000  
 

0730 *EPOXY PAVEMENT MARKING 152.000 0.000

GAL 0.000 0.00

54.00000 0.000 0.00

627-00005  
 

0735 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 304.000 209.500

GAL 14.500 464.00

32.00000 224.000 7,168.00

627-00012  
 

0740 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

15.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

627-30405  
 

0745 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

468.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30410  
 

0750 BRIDGE GIRDER AND DECK UNIT (70 FEET TO 75 FEET) 1.000 1.000

EACH 0.000 0.00

80,000.00000 1.000 80,000.00

628-00070  
 

0755 *FLAGGING 6,500.000 4,071.000

HOUR 227.750 5,010.50

22.00000 4,298.750 94,572.50

630-00000  
 

0760 *TRAFFIC CONTROL INSPECTION 100.000 12.000

DAY 13.000 1,040.00

80.00000 25.000 2,000.00

630-00007  
 

0765 *TRAFFIC CONTROL MANAGEMENT 170.000 88.000

DAY 11.000 4,400.00

400.00000 99.000 39,600.00

630-00012  
 

0770 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 12.500

EACH 0.000 0.00

20.00000 12.500 250.00

630-80341  
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0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 14.000

EACH 0.000 0.00

20.00000 14.000 280.00

630-80342  
 

0780 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 388.000 138.250

SF  0.000 0.00

20.00000 138.250 2,765.00

630-80344  
 

0785 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

630-80355  
 

0790 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 0.500

EACH 0.000 0.00

3,000.00000 0.500 1,500.00

630-80356  
 

0795 *DRUM CHANNELIZING DEVICE 255.000 127.500

EACH 0.000 0.00

40.00000 127.500 5,100.00

630-80360  
 

0800 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80363  
 

0805 CONCRETE BARRIER (TEMPORARY) 580.000 75.000

LF  215.000 9,675.00

45.00000 290.000 13,050.00

630-80370  
 

0810 *TRAFFIC CONE 250.000 20.000

EACH 0.000 0.00

5.00000 20.000 100.00

630-80380  
 

0815 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

630-85006  
 

0820 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

35,000.00000 2.000 70,000.00

630-86810  
 

0825 F/A ANTICIPATED CMO 685,767.400 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
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0830 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0835 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0840 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0845 F/A FUEL COST ADJUSTMENT 50,000.000 12,437.640

F A 3,222.110 3,222.11

1.00000 15,659.750 15,659.75

700-70016  
 

0850 F/A ASPHALT CEMENT COST ADJUSTMENT 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0855 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0860 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0865 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0870 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0875 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70195  
 

0880 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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1010 36 INCH STEEL END SECTION 8.000 0.000

EACH 8.000 5,772.80

721.60000 8.000 5,772.80

603-30036  
 

1015 24 INCH STEEL END SECTION 8.000 0.000

EACH 8.000 2,846.00

355.75000 8.000 2,846.00

603-30024  
 

1020 TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,420.00000 0.000 0.00

606-01370  
 

CAT 0200 $520,047.67 3,270,227.29CURRENT AMT 7,237,199.71 $$

CAT NO0300 STRUCTURES 

0890 STRUCTURE EXCAVATION 1,174.000 1,174.000

CY  0.000 0.00

7.00000 1,174.000 8,218.00

206-00000  
 

0895 STRUCTURE BACKFILL (CLASS 1) 1,598.000 1,598.000

CY  0.000 0.00

26.00000 1,598.000 41,548.00

206-00100  
 

0900 *MECHANICAL REINFORCEMENT OF SOIL 1,029.000 751.000

CY  278.000 5,560.00

20.00000 1,029.000 20,580.00

206-00360  
 

0905 *BLOCK FACING 3,602.000 3,098.000

SF  504.000 7,378.56

14.64000 3,602.000 52,733.28

504-04410  
 

0910 *CONCRETE CLASS B (WALL) 17.000 16.700

CY  0.000 0.00

250.00000 16.700 4,175.00

601-01050  
 

0915 CONCRETE CLASS D (WALL) 152.000 0.000

CY  152.000 60,800.00

400.00000 152.000 60,800.00

601-03050  
 

0920 STRUCTURAL CONCRETE STAIN 500.000 0.000

SY  0.000 0.00

37.00000 0.000 0.00

601-40400  
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0925 REINFORCING STEEL (EPOXY COATED) 22,776.000 0.000

LB  22,766.000 14,797.90

0.65000 22,766.000 14,797.90

602-00020  
 

0930 BRIDGE RAIL TYPE 7 476.000 0.000

LF  160.000 9,600.00

60.00000 160.000 9,600.00

606-10700  
 

1000 FENCE (SOUND BARRIER) 200.000 0.000

SF  200.000 23,600.00

118.00000 200.000 23,600.00

607-15100  
 

CAT 0300 $121,736.46 236,052.18CURRENT AMT 273,593.68 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0935 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0940 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

0945 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 42,500.00CURRENT AMT 42,500.00 $$

PROJECT TOTAL 641,784.13 $ 3,548,779.47CURRENT AMT 7,553,293.39 $$


